



**Office of The Divisional Commissioner, Jammu
Rail Head Complex, Jammu**

Ph No 0191-2478991, 2478999 Fax No 0191-247899 E-mail divcomjammu@gmail.com

Sub:- Record note of the meeting regarding Review of Jammu Akhnoor Road of NHIDCL.

A meeting was held under the Chairmanship of Sh. Ramesh Kumar, IAS Divisional Commissioner Jammu on 5th of August, 2022 at 11:00 AM in the conference hall of Divisional Commissioner Office Jammu regarding the review of Jammu Akhnoor Road and pending issues thereof.

The following officers attended the meeting in person-

1. Chief Engineer PW (R&B) Jammu.
2. Chief Engineer Distribution JPDCL Jammu.
3. Joint Commissioner JMC.
4. SE, Jal Shakti Jammu.
5. Assistant Commissioner Revenue Jammu.
6. Sub Divisional Magistrate North Jammu.
7. XEN, Irrigation Div-(I).
8. XEN, Flood Control Div-(II).
9. XEN, PHE Rural.
10. DGM (P) NHIDCL Jammu.
11. GM Projects, NHIDCL.
12. GM (LA &C) NHIDCL.
13. Manager NHIDCL Jammu.

At the outset Chairman welcomed the participants and focal point of the meeting is to expedite the progress of Jammu Akhnoor road and resolving the issues of District Administration and NHIDCL after the threadbare discussion the following decisions were taken:-

Decisions/Directions-

Jammu-Akhnoor Package I


1. Executive Director intimated that the process for vacation of the building are still pending once it is done the process for dismantling them shall be carried and also the tendering for Jammu- Akhnoor Package- I is at the final stage. In this context, Deputy Commissioner Jammu has been directed to expedite the process for vacating the buildings on priority basis under intimation to this office and the compensation to this effect shall be disbursed on priority so that these buildings are shifted at an earliest.

Jammu Akhnoor Package II

2. NHIDCL authorities intimated that 94.90 % of work has been completed. The Chairman directed to expedite the progress on priority basis as the project is regularly monitored by higher authorities and shall be completed in all respect including work of other amenities like culverts, streetlight, paintwork and signages by ending August 2022.
3. Chief Engineer Distribution JPDCL and NHIDCL to expedite the power connection for streetlight for which NHIDCL shall formally apply for connection and also submit the load required.
4. NHIDCL and Commissioner JMC Jammu shall remove the dumped material/debris from the take off point of the Flyover on priority bases as it causes inconvenience to the general public as the rain water is entering into their houses / shops.
5. NHIDCL shall prepare the comprehensive plan in consultation with DC Jammu for drainage of catchment area along the complete stretch of Jammu Akhnoor road as a permanent solution for rainwater which is entering into the houses of general public causing grave inconvenience to them.
6. NHIDCL shall take the instant measures to solve the problem of entering rain water into KC Gurukul Public School as the management is complaining on regular bases.
7. NHIDCL and Commissioner JMC Jammu shall identify the parking space on the service road wherever feasible to settle the long pending demand of shopkeepers of Jammu Akhnoor highway.
8. Deputy Commissioner Jammu and SSP Jammu shall look into the matter of parking of big trolleys causing traffic jams and inconvenience for the general public and commuters.
9. Deputy Commissioner Jammu shall ensure that the missing plots verification details shall be provided to NHIDCL within two days positively.

Jammu- Akhnoor package III

10. NHIDCL authorities intimated that there are certain revenue related issues which needs to be sort out in this context, Deputy Commissioner Jammu will arrange a joint inspection of revenue officers and NHIDCL for settlement.




Jammu- Akhnoor package III B

11. NHIDCL authorities intimated that in village Ambaran and Dasgal the process of notification is under progress. In this context, Deputy Commissioner Jammu shall expedite the progress.

The meeting ended with vote of thanks to the chair

This issues with the approval of Divisional Commissioner Jammu.


(Munish Dutta)
Deputy Director (Plg)
With Divisional Commissioner,
Jammu.

No:902/Divcom/P&S/67/ 3261-67

Dated: 06/08/2022

Copy to:--

- 1) Principal Secretary to Government, PW(R&B) Department, UT of J&K for kind information.
- 2) Deputy Commissioner, Jammu for information and necessary action.
- 3) Commissioner Municipal Corporation Jammu for inf and n/a.
- 4) Senior Superintendent of Police, Jammu for information.
- 5) Chief Engineer, PW(R&B)/ Distribution JPDCL Jammu for inf and n/a.
- 6) Executive Director (P) NHIDCL, Jammu for information and n/a.
- 7) Incharge website for uploading.