



सत्यमेव जयते

**Union Territory of Jammu & Kashmir**  
**Office of Divisional Commissioner, Rail Head Complex, Jammu**  
Ph No 0191-2478991, 2478999 Fax No 0191-247899 E-mail [divcomjammu@gmail.com](mailto:divcomjammu@gmail.com)

**Sub:- Record note of the meeting regarding installation of Vertical Lift from Peerkho to Mubarak Mandi Complex.**

A meeting was held under the Chairmanship of Sh. Ramesh Kumar, IAS Divisional Commissioner Jammu on 07/01/2023 at 11:00 AM in the conference hall of Divisional Commissioner Office, Panama Chowk Jammu to review the progress and issues pertaining to installation of Vertical Lift from Peerkho to Mubarak Mandi Complex and shifting of utilities thereof.

**The following officers attended the meeting in person-**

- |                                 |  |
|---------------------------------|--|
| 1. Sh. Rahul Yadav, IAS         | Commissioner Jammu Municipal Corporation.        |
| 2. Sh. Pardeep Kumar, IAS       | Director General Archives, Archeology & Museums. |
| 3. Sh. Gh. Jeelani Zargar, JKAS | MD Cable Car Corporation J&K.                    |
| 4. Sh. Sandeep Seth             | Chief Engineer JPDCL (Distribution) Jammu.       |
| 5. Sh. RK Raina                 | Deputy Director F&ES Jammu.                      |
| 6. Sh. Suresh Khajuria          | XEN PWD Const Div-II Jammu.                      |
| 7. Sh. BK Raina                 | XEN MMJHS Jammu.                                 |
| 8. Sh. Malik Riyaz Ahmad        | GM Cable Car Corporation Jammu.                  |
| 9. Sh. Deepak Puri              | AEE PWD R&B.                                     |
| 10. Ms. Apoorva                 | Conservation Architect MMJHS Jammu.              |
| 11. Sh. Varun Talwar            | Sr. Manager ALMONOZ Ltd.                         |
| 12. Sh. Shivendra Pandey        | Architect ALMONOZ Ltd.                           |
| 13. Sh. Mukesh Gupta            | Structural Engineer ALMONOZ Ltd.                 |
| 14. Sh. Deepak Sharma           | Site Engineer ALMONOZ Ltd.                       |

At the outset, the Chairman welcomed the participants and take the detailed review from MD, Cable Car Corporation, J&K regarding the technical aspect of the project and the various impediments in the execution of the project. The technical team from ALMONOZ Ltd. gave power point presentation and after the thread bare discussion on various issues along with the shifting of utilities of JMC, PDD, Archives Department and PWD the following decisions are taken.


1. Director General, Archives, Archeology and Museums, J&K intimated that the structural stability of the hill where the load bearing structure of the foot bridge to be connected with the Mubarak Mandi, Heritage complex, is weak and the hill slope is unstable posing threat to the heritage structure. In this context, directions were conveyed to MD, Cable Car corporation, to have a detailed study form the team of IIT, Jammu regarding the soil and strata study and obtain a certificate on this ground regarding stability and safety of the heritage complex viz a viz foot bridge of the project connecting to the Mubarak Mandi Heritage complex.

2. Director General, Archives, Archeology and Museums, J&K also intimated that the NOC from the Govt. shall have to be obtained in case raising of any construction /up gradation/ change of structure etc due to the Heritage nature of the complex. Accordingly directions were conveyed to Director General, Archives, Archeology and Museums, J&K for obtaining the study report from the IIT and put up formally to the Government as early as possible so that the project shall not get delayed from the time line fixed.
3. Managing Director, Cable Car Corporation, J&K intimated that one pedestrian path constructed by JMC has to be re-aligned as it comes within the Vertical Lift Project for which Commissioner, JMC, Jammu agreed in principle for the re-alignment. Accordingly, MD, Cable Car Corporation, J&K was asked to take up the matter with Commissioner, JMC, Jammu for the purpose within shortest possible time.
4. Chief Engineer, JPDCL, (Distribution), Jammu intimated that one 11 KVA and 33 KVA line comes under the alignment of vertical lift project, which needs to be shifted for the purpose, directions were conveyed to MD, Cable Car Corporation to take necessary measures for shifting of the utility from the site with consultation of the CE, JPDCL (Distribution), Jammu.
5. Executive Engineer, construction Division IInd, PW(R&B) Division, Jammu intimated that there is no issue from PW(R&B) side regarding the installation of Vertical Lift Project.

Moreover, the Managing Director Cable Car Corporation, J&K has apprised that the circular road leading from the office of Deputy Commissioner, Jammu towards Panjthirthi will be closed for some time during the execution of work in that stretch for which the directions were conveyed to the MD, Cable Car Corporation, J&K to intimate the same to the Traffic department well in advance so that the traffic diversion for the general public shall be issued in time for the convenience of the commuters.

The meeting ended with vote of thanks to the chair.

***This issue with the approval of Divisional Commissioner Jammu.***

  
 (Munish Dutta)  
 Deputy Director (Plg)  
 With Divisional Commissioner,  
 Jammu.  
 Dated: -12/01/2023

No:902/Divcom/P&S/364/170

Copy to the-

1. Secretary to Govt. Tourism Department J&K for the kind information.
2. Deputy Commissioner Jammu for information.
3. Commissioner, JMC Jammu for information and n/action.
4. Director General Archives, Archeology and Museums for information and n/action.
5. MD Cable Car Corporation, Jammu for information and n/action.
6. Executive Director MMJHS for information.
7. Chief Engineer, PW (R&B) Jammu for information.
8. Chief Engineer, JPDCL Distribution Jammu for information and n/action.
9. Addl. Secretary with Chief Secretary J&K for the kind information of worthy Chief Secretary.
10. Deputy Director Fire & Emergency Service Jammu for information.
11. In-charge website Main Office for Uploading.